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The following summarizes the environmental field activities performed by NRT on behalf of IBS at the former
Crawford Station MGP site Time Critical Removal Action (AOC V-W-11-C-981):

Tasks Environmental Activities

General Description of Work The following activities were conducted:

Performed

e Tecnica completed backfilling and compacting operations in the
Potential Removal Area (PRA) located within the Removal
Action Area (RAA) just north of Area A.

e Tecnica continued backfilling operations within Areas U and TA
throughout the week.

e Tecnica completed the excavation of the PRA south of Areas T
and TA. NRT cleared this area as soon as possible after
reviewing the analytical data to allow for a new haul road to be
built.

e Tecnica continues to excavate Area T, but was forced to
suspend excavation activities late in the week due to haul road
restrictions.

e Tecnica placed No. 1 stone and multiple lifts of No 6. Stone
along the southern extent of the PRA south of Areas T and TA
on Friday (8/31) to initiate the construction of the new haul road.

¢ Rusmar foam, paired with an odor mitigation system along the
western fence line, was utilized daily to mitigate odors.
Woodchips were also utilized as needed for additional odor
control.

e Utilized GPS to locate pertinent items and features.
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Tasks

Environmental Activities

General Description of Work
Performed (cont.)

e Excavated soils were loaded and transported to Waste
Management’s Laraway Road RDF landfill for disposal. A total
of 6,967 tons of material was disposed of at the landfill bringing
the overall project total to 275,094 tons.

e NRT conducted air monitoring activities for PM;o through the use
of DustTraks, 12-hour time-weighted samples for BTEX and
Naphthalene through the use of SUMMAs, and real time VOC
concentrations using PIDs. Additionally, no odor/dust issues
were noted at the perimeter of the site.

Sampling Activities
Performed:

NRT conducted the following sampling activities:

e DustTraks collected particulate data each day and data has
been downloaded for analysis.

e Five post-excavation floor samples were collected. Four
samples were collected at 14’ bgs in the PRA south of Areas T
and TA (EB-165, EB-166, EB-167 and EB-168). The other
sample was taken at 14’ bgs in Area T (EB-169). These samples
will be analyzed for constituents listed in the RAWP for post-
excavation.

e 4 post-excavation wall samples were collected. All four samples
were collected in the PRA south of Areas T and TA (EW-51,
EW-52, EW-53 and EW_54). These samples will be analyzed
for constituents listed in the RAWP for post-excavation.

e Three SUMMA canisters were deployed on 8/29/12 and sent to
TestAmerica Laboratory for BTEX and naphthalene analysis.

NRT Field Personnel

Ron Horan, Vince Giuliani, and Tim Norris

Equipment Deployed:

SUMMA Canisters
DustTraks

PIDs

Multi-gas meter

Field Photos

See attached sheets

Additional site activities:

Water is being pumped from the open excavations as needed. Water is sent through the Water Treatment
System and discharged into the City of Chicago sewer for discharge into the MWRD system.

Work planned for the coming week, September 2, 2012 through September 8, 2012, is as follows:

e Provide oversight for the continuing excavation of Area T and the out of scope area located east of Area

R

e Take additional floor and wall samples in Area T and the out of scope area located east of Area R.
e Provide oversight for the preparation and the initiation of excavation of Areas X, Y and Z.
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e Conduct full scale air monitoring consisting of one 12-hour SUMMA can sampling event per week. The
days of the 12-hour sampling will be determined to coincide with excavation activities.

e Receive and review post-excavation confirmation, post-amendment, and air sampling data from
TestAmerica.

A weekly field progress report will continued to be issued throughout the duration of field activities for this Time
Critical Removal Action. A written report summarizing the results and findings of the Removal Action will be
provided following completion of all field activities.

A summary of the construction activities as detailed by the Construction Manager have been included with this
report as Attachment 1.

Please feel free to contact us if you have any questions.
Sincerely,
NATURAL RESOURCE TECHNOLOGY, INC.

Timothy B. Norris, PG
Geologist

M N e~ \

ohn M. Nardozzi, P.E.
/Principal Engineer

Attachment 1: Burns and McDonnell Construction Management Report
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Field Photos:
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Photo 1: Excavation of the PRA south of
Areas T and TA.

Direction: Facing northeast.
Photo Date: 8/27/2012

Photo Taken By: KJB

Photo 2: NRT obtaining and recording a
post excavation wall sample in the PRA
south of Areas T and TA.

Direction: Facing east.

Photo Date: 8/28/2012

Photo Taken By: RJH

Photo 3: Backfilling and compacting
operations in the PRA north of Area A.

Direction: Facing souht-southwest.

Photo Date: 8/28/2012

Photo Taken By: KJB
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Field Photos (continued):

Photo 4: Tecnica surveying in the PRA
south of Areas T and TA.

Direction: Facing north.

Photo Date: 8/29/2012

Photo Taken By: KJB

Photo 5: Tecnica constructing the new
haul road along the southern extent of the
PRA south of Areas T and TA.

Direction: Facing west.

Photo Date: 8/31/2012

Photo Taken By: KJB

Photo 6: Additional view of the new haul
road being constructed.

Direction: Facing southwest.

Photo Date: 8/31/2012

Photo Taken By: KJB
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